Sacramento River Bank Protection Project

Planning Activities Update « May 2009

About the SRBPP

The U.S. Army Corps of Engineers, Sacramento
District (Corps) is responsible for implementation
of the Sacramento River Bank Protection Project
(SRBPP) in conjunction with its non-Federal
partner, the Central Valley Flood Protection
Board (CVFPB). The SRBPP is a continuing
construction project authorized by Section 203 "y
of the Flood Control Act of 1960. The purpose 458

of this project is to provide protection to the N : g
existing levee and flood control facilities of the 1 £ Qe z‘,ﬁﬂ r
Sacramento River Flood Control Project (SRFCP). o ‘
To date, work has been carried out in two
phases, with a total of about 820,000 feet of river
stabilized under the project. Phase | consisted of
435,000 feet and Phase II's original authorization
included 405,000 feet. Current SRBPP work is
being conducted under Phase Il of its existing
federal authorization, with approximately 14,000
feet remaining to be constructed in 2009/10.

Phase Il Supplemental
Authorization

An additional 80,000 linear feet of bank
protection was authorized by the Water
Resources Development Act (WRDA) of 2007
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and added to Phase Il, increasing the Phase e 2008 Survey Erosion Site
Il authorization to 485,000 feet. The COI'pS ©  Sites Currently Being Designed
and CVFPB are in the process of preparing an State Highway

environmental impact statement/environmental lus Y N
nterstate

impact report (EIS/EIR) for the supplemental e

authorization. Public scoping meetings were @ Water Bodies
held in February 2009 to receive feedback on the
scope of the project and the EIS/EIR. A Draft EIS/
EIR is expected to be released in November 2010.

Phase lll Development & Schedule

Implementation of Phase Ill will be critical to ensure project levees seriously threatened by erosion will continue
to receive corrective measures to prevent levee failure and catastrophic damage and possible loss of life. Planning
and development of Phase Ill recently began and is expected to be completed in 2013. Following this date, the
next step would be project approval and implementation.



Phase lll Development & Schedule (cont'd)

The Corps and CVFPB expect the Phase Il planning process to be a thorough reassessment of the long range
needs of the SRFCP driven by research, detailed analysis, collaborative planning processes and stakeholder
involvement. Phase Ill will provide the opportunity to consider multiple objectives, not only controlling bank
erosion, but also addressing other threats to the flood risk management system, such as through-seepage,
underseepage, and levee height deficiencies while providing ecosystem restoration.

Phase Ill will be executed through a General Reevaluation Report fully compliant with Corps policy and
supported by numerous system-wide studies including the following:

« Comprehensive sediment study

« Thorough economic analysis

- Continued biological studies & monitoring
« Comprehensive Cultural Resource survey

« Detailed real estate plan

» Updated mitigation site inventory and needs assessment

Informational workshops to discuss Phase Il planning efforts will be scheduled for the summer of 2009.

Project Coordination

The Sacramento River Watershed is complex in its numerous water resource efforts including many flood risk
management, water supply, ecosystem restoration projects and programs. In order to ensure future SRBPP
activities are integrated as much as possible with these efforts, the Corps and the CVFPB are committed to
working closely with the responsible agencies and stakeholder groups and coordinating activities to the
fullest extent possible. Specifically, the SRBPP will be implemented consistent with the Department of Water
Resources draft FloodSAFE Strategic Plan. The Study will also be coordinated closely with the Central Valley
Flood Management Planning Program, the Levee Evaluation Programs, and other river partners. Public
engagement related to the SRBPP, to the extent feasible, will be coordinated through or in concert with the
public engagement process of the Central Valley Flood Management Planning Program.

For More Information

For more information about the SRBPP, please contact:
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